

1. Handover of Graphics to 2D and 3D Team

- IDs provide the necessary images that need to be recreated
- Defining technical requirements (resolution, formats, deadlines)
- Clear task distribution between 2D and 3D

2. Evaluation

- Evaluation and analysis of the provided images before starting 3D production.
- Reviewing 2D designs to plan the transition to 3D.
- Identifying potential challenges and defining initial technical requirements (materials, lighting, animations).

3. Production Phase

- Creating 3D models, including textures, lighting, and rendering.
- Implementing animations or effects.
- Exporting in required formats, maintaining a clean file structure and versioning.

4. Quality Control (QC & Final Review)

- Final inspection by responsible artists.
- Checking for technical errors and visual consistency
- Last corrections or optimizations.

5. Handover to the Cutter Team

- Delivering final 3D graphics in the required formats.
- Storing assets in the central file system. (Production Server)
- Documentation and final coordination with the Cutter Team.

Possible Problems & Solutions

1. Handover of Graphics to 2D and 3D Team

- **Unclear briefings** → *Use standardized templates.*
- **Missing references** → *Align on mood boards and visual examples.*
- **Unclear responsibilities** → *Document task distribution.*

2. Evaluation

- **Lengthy feedback loops** → *Set clear deadlines & limit revisions.*
- **Discrepancies between 2D & 3D** → *Conduct regular reviews.*
- **Technical errors** → *Use checklists for formats & requirements.*

3. Production Phase

- **Technical issues** → *Provide troubleshooting guides.*
- **Lack of time or resources** → *Prioritize tasks early.*
- **File naming chaos** → *Implement consistent naming conventions.*

4. Quality Control (QC & Final Review)

- **Errors discovered late** → *Use multiple review checkpoints.*
- **Color/lighting issues** → *Compare with references, calibrate monitors.*
- **Export format problems** → *Conduct pre-tests in various formats.*

5. Handover to the Cutter Team

- **Missing or incorrect files** → *Double-check before submission.*
- **Last-minute changes** → *Plan for time buffers.*
- **Poor archiving** → *Establish a standardized file structure and documentation.*